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 Dashboard: Oversight Projects at a Glance 

 
 
 
 

Status Indicators: Scope Slip: Project Phases: Schedule Variance: Category Variance:
= No change Undefined or N/A P: Planning Not yet started Undefined or N/A
+ Increasing Little or none Ds: Design Little or none Little or none
– Decreasing Moderate Dv: Development Moderate Moderate
X Completed Significant T: Testing Significant Significant

I: Implementation

Need Slip P Ds Dv T I Original Current  Proj TD Scope Sched Budget Other

= X X = Least Most
1 1 1 2 0 1 1 1

- X X - Most Least
2 2 1 2 2 2 2
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1 1 1 1 1

- X X = Least
2 1 1 1 1 1 2

= X X = Least Most
1 1 1 2 2 1 1
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1 1 1
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Totals of all Level 2 and Level 3 Projects: 154.8 167.5 46.1
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Level 2 Projects Scope Schedule Budget ($M)

4.5 7.2 5.0

2.9 2.9 0.0

42.0 49.0

71.7 71.7

LCB Merchandising Business 
System

Insurance Commissioner 
HP3000 Replacement

DOP HRMS

DSHS MMIS Reprocurement

DOL Unisys Migration

Positive external QA report.High
Secretary of State Digital 
Archives

High

2.5 2.5 2.2

Initial phase of project.

Budget ($M)

Data conversion, personnel 
resources.

Evaluations may require 2 
weeks more than planned.
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Project Health

High
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Level 3 Projects Scope Schedule

Critical

High

High

Critical

Critical

DOC OMNI Phase 2

CIS Rehosting Project


